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Chapter 8 Construction
Section 25 Force Account Documentation

8-25-1 Force Account Work

1.1 Originator
Project Development Section

1.2 Introduction
This section provides guidance for compiling information to pay for force account work on construction projects.

1.3 Process

Work not originally included in a construction contract may be required due to changed or unanticipated
conditions. This work may be paid for by force account. See Standard Spec 109.4.5 for the contractual
requirements for force account work, record keeping, and allowable payments. CMM 2-46 provides additional
guidance regarding force account work and record keeping.

The following spreadsheets may be helpful in compiling the needed information to administer payment for force
account work.

- ForceAccount.xlsx is a spreadsheet for project staff to record labor, equipment, and materials information

- ForceAccountCost.xlsx is a spreadsheet for the contactor to compile the information they need to provide
to the project staff

1.4 References
Standard Spec 109.4.5

CMM 2-46

ForceAccount.xlsx

ForceAccountCost.xlsx
Construction SWIG Review Team (see SWIG 8-95-5)
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8-25-5 Equipment Watch (Blue Book) Information

5.1 Originator
Project Development Section

5.2 Introduction

Equipment rates for force account work can be obtained by contacting the Region Equipment Watch contact
and providing the required information.

5.3 Process

Equipment rates are provided in the Equipment Watch (formerly Blue Book) website. In order to restrict access,
limited licenses are provided to the Equipment Watch-website. One contact person within the region is given
access to the website and can look up equipment rates for construction staff. All information listed in Standard
Spec 109.4.5.5.1 (3-4) must be provided, and even then, information on all equipment is not available. The
contractor is still required by the Standard Specifications to provide the hourly rates for all equipment to the
project engineer. When looking up the equipment rates, the department is only confirming the information
provided by the contractor.

5.4 References
Standard Spec 109.4.5.5.1 (3-4)

SW Region Equipment Watch contact - Josh Nelson, joshua.nelson@dot.wi.gov
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http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/sw-08-95.pdf#sw8-95-5
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf
http://wisconsindot.gov/rdwy/cmm/cm-02-46.pdf
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/force-account.xlsx
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/force-account-cost.xlsx
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf
http://wisconsindot.gov/rdwy/cmm/cm-02-46.pdf
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/force-account.xlsx
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/force-account-cost.xlsx
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf
http://wisconsindot.gov/rdwy/stndspec/ss-01-09.pdf

SWIG 8-25 Force Account Documentation Force Account Documentation
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